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Vendor ID: 4574 OMNI ENGINEERING(OLDCASTLE MATLS

Pay Period End Date:

10.01.2016

Contract Location:
IN WAHOO

Contractor:
OMNI ENGINEERING(OLDCASTLE MATLS MW/DBA
14012 GILES RD

OMAHA NE 68138-3603

Phone:
(402)895-6666

Escrow Agent:

Surety Co:
XL SPECIALTY INSURANCE COMPANY

Counties
SAUNDERS
Project Fed State Highway Begin
Number Project Number Number Ref
Post
12917 000 RD-77-2(1064) 077 93.24

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

End Description
Ref

Post

9491  BITUMINOUS

PROG

12.17.2015
12.23.2015
01.11.2016

08.22.2016
08.22.2016

Current Contract Amt
$714,108.89

Original Contract Amt
$714,108.89

% Dollar Comp

91%
% Time Comp

68%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Traudt, Bob

Total for Adjustments

Payment

10.04.2016

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

10.05.2016

10.05.2016

Total to Date

Prev to Date

$649,039.27 $391,769.21
$.00 $.00
$649,039.27 $391,769.21
$.00 $.00
$.00 $.00
$.00 $.00
$649,039.27 $391,769.21
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$649,039.27 $391,769.21

District Engineer

Mueting, Curt
Controller

Burling, Laurie

This Estimate

$257,270.06
$.00
$257,270.06
$.00
$.00
$.00
$257,270.06

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$257,270.06

10.05.2016

10.05.2016
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Contract ID:  1917X Vendor ID: 4574 OMNI ENGINEERING(OLDCASTLE MATLS | Contract ID:  1917X Vendor ID: 4574 OMNI ENGINEERING(OLDCASTLE MATLS
Est Number: 0003 Pay Period End Date:  10.01.2016 Est Number: 0003 Pay Period End Date:  10.01.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0009 0009 0003.10 375.00 160.000 60,000.00
0001 0001 0001.08 0.50 4,000.000 2,000.00 FLAGGING DAY 160.000 60,000.00
BARRICADE, TYPE II BDAY 4,000.000 2,000.00 42.000 15,750.00
806.000 403.00 12.000 4,500.00
138.000 69.00 0010 0010 0003.20 475.00 40.000 19,000.00
0002 0002 0001.10 5.00 54.000 270.00 FURNISHING AND OPERATING PILOT VEHICLE DAY 40.000 19,000.00
BARRICADE, TYPE Il BDAY 54.000 270.00 21.000 9,975.00
124.000 620.00 6.000 2,850.00
29.000 145.00 0011 0011 0010.04 2,252.83 1.000 2,252.83
0003 0003 0001.75 2.00 400.000 800.00 FIELD OFFICE EACH 1.000 2,252.83
TEMPORARY SIGN DAY EACH 400.000 800.00 0.000 0.00
118.000 236.00 0.000 0.00
76.000 152.00 0012 0012 0030.90 44,410.55 1.000 44,410.55
0004 0004 0001.90 3.35 1,742.000 5,835.70 MOBILIZATION LS 1.000 44,410.55
SIGN DAY EACH 1,742.000 5,835.70 1.000 44,410.55
1,647.000 5,517.45 0.000 0.00
614.000 2,056.90 0013 0013 3010.42 55.07 35.000 1,927.45
0005 0005 0001.99 5.00 54.000 270.00 CONCRETE CURB REPAIR LF 35.000 1,927.45
CONTRACTOR FURNISHED SIGN DAY EACH 54.000 270.00 44.500 2,450.62
180.000 900.00 0.000 0.00
48.000 24000 0014 0014 3039.11 445,56 16.530 7,365.11
0006 0006 0002.55 12.00 174.000 2,088.00 CONCRETE PAVEMENT REPAIR, TYPE A, FULL cY 16.530 7,365.11
OVERLAY BROKEN LINES STA 174.000 208800 DEPTH 9.863 4,394.56
165.090 1,981.08 0.000 0.00
165.090 1,981.08 0015 0015 3039.12 316.90 105.040 33,287.18
0007 0007 0002.60 12.00 348.000 4.176.00 CONCRETE PAVEMENT REPAIR, TYPE B, FULL cY 105.040 33,287.18
OVERLAY SOLID LINES STA 348.000 4176.00 DEPTH 109.294 34,635.27
134.660 1,615.92 0.000 0.00
134.660 161592 0016 0016 3039.13 297.87 890.980 265,396.21
0008 0008 0002.76 0.09 23,500.000 2,115.00 CONCRETE PAVEMENT REPAIR, TYPE C, FULL CY 890.980 265,396.21
PERMANENT PAVEMENT MARKING, PAINT LF 23,500.000 211500 DPEPTH 943.632 281,079.66
24,406.800 2,196.61 0.000 0.00
24,406.800 2,196.61 0017 0017 7495.13 2.00 250.000 500.00
12" YELLOW PERMANENT PAVEMENT LF 250.000 500.00
MARKING PAINT 252 000 504.00
252.000 504.00
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Contract ID:  1917X Vendor ID: 4574 OMNI ENGINEERING(OLDCASTLE MATLS | Contract ID:  1917X Vendor ID: 4574 OMNI ENGINEERING(OLDCASTLE MATLS
Est Number: 0003 Pay Period End Date:  10.01.2016 Est Number: 0003 Pay Period End Date:  10.01.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 8022.20 1.09 3,260.000 3,553.40 0027 0027 9110.07 50.00 50.000 2,500.00
HYDRATED LIME/WARM MIX ASPHALT EACH 3,260.000 3,553.40 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 2,500.00
3,184.110 3,470.68 3.000 150.00
3,184.110 3,470.68 0.000 0.00
0019 0019 8028.01 130.16 17.870 2,325.96 0028 0028 9179.33 1.05 26,135.000 27,441.75
FOUNDATION COURSE REPLACEMENT cY 17.870 2,325.96 COLD MILLING, CLASS 3 Sy 26,135.000 27,441.75
0.000 0.00 28,699.730 30,134.72
0.000 0.00 28,699.730 30,134.72
0020 0020 9005.75 44.00 3,010.000 132,440.00 0029 0029 9300.38 1.00 5,542.000 5,542.00
ASPHALTIC CONCRETE, TYPE SPR TON 3,010.000 132,440.00 RAP INCENTIVE PAYMENT EACH 5,542.000 5,542.00
3,184.110 140,100.84 10,507.560 10,507.56
3,184.110 140,100.84 10,507.560 10,507.56
0021 0021 9010.50 50.00 250.000 12,500.00 0030 0030 9300.50 7,008.79 1.000 7,008.79
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 250.000 12,500.00 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 7,008.79
SPR 0.000 0.00 0.500 3,504.40
0.000 0.00 0.500 3,504.40
0022 0022 9021.13 461.62 110.840 51,165.96 0031 0031 L860.50 2,520.00 1.000 2,520.00
PERFORMANCE GRADED BINDER (64-34) TON 110.840 51,165.96 ENVIRONMENTAL COMMITMENTS - LS 1.000 2,520.00
100.551 46,416.35 CONTRACTOR COMPLIANCE 0.500 1,260.00
100.551 46,416.35 0.000 0.00
0023 0023 9053.00 1.95 4,060.000 7,917.00 GROUP 9 BITUMINOUS Contracted 714,108.89
TACK COAT GAL 4,060.000 7,917.00 Current 714,108.89
3,500.000 6,825.00 In place 649,039.27
3,500.000 6,825.00 This Estimate 257,270.06
0024 0024 9110.01 50.00 50.000 2,500.00 Totals for contract Contracted 714,108.89
RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 2,500.00 Current 714,108.89
0.000 0.00 In place 649,039.27
0.000 0.00 This Estimate 257,270.06
0025 0025 9110.02 50.00 50.000 2,500.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00
OPERATED 0.000 0.00
0.000 0.00
0026 0026 9110.03 50.00 50.000 2,500.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 2,500.00
0.000 0.00
0.000 0.00







